
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:00 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 227 Date: 10-Mar-201 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 183

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Reviewed and approved WSWDs #131, 132, 133, and Weekly Status to go to MCM.
·Per Andy Alvarado’s request, sent a Request for Clarification to Mr. Dave McCracken in regards to
Board’s determination on NOPC #10 that was heard on 2/12/2010. State Letter 0003, others Cat 5-20.1.
·Signed and sent out a request for additional funds for CCO 115-3, additional SWPPP measures.
·Signed C-93 for CCO 145.
·CCO 92, delete Shorebird Rooting Habitat needs to be revised, there are costs associated with the work
of this CCO. Will investigate.
·Sent out CCO 134, Manhole Security Lock Downs.
·Sent an email to Carl Berexa, RE in District 3, and confirmed that the projection screen to him is a loan
and need to be returned once they have the funding to purchase their own.
·Jim Gallego was in this day.
·Jonathan sent out an invitation to Maintenance, traffic, design and safety for a preliminary closeout
walkthrough of the job on March 17, 2010 (Wed).
·Responded to an email from Diana McCollum , MCM Construction, Inc, regarding the status of CCO
126. Will make payment this pay estimate.
·Received an email from Ed Puchi in regards to our request for clarification for the DRB determination on
BNOPC #10. He stated that the determination is abundantly clear that contractually the State has to pay.
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